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Site Name:   Verona Well Field 
Project Number:  1725- 012-01-10 0001AL 
Vehicle:    SSP&A 
SSID:     0551 
EPA CERCLA ID: MID980793806 
RPM:    Kelly Poulos 
 
Work Completed and arising issues (June 1 through June 30, 2021):  
 
OU2 
During this period, SSP&A reviewed the 2020 annual report and the monitoring plan, and prepared a technical 
memorandum on these reviews, updated the project database and evaluated the available data, produced a 
2020 potentiometric map with KT3D_H2O, prepared time-series concentration plots for evaluation, 
corresponded with EPA regarding the review schedule. SSP&A then worked on additional water-level 
mapping, time-trend analysis, including cis-1,2 DCE within wells V13 and V36; and preparation of the draft 
summary report to EPA. Aerial imagery was added to the GWD project, and the monthly report was prepared. 
Finally, SSP&A worked on analysis of the sampling program, and updated and transmitted the draft report to 
EPA. 
 
Remaining Funding (February 11, 2020 through June 30, 2021) 
Obligated Funds $100,000.00 
Funds Used (OU2)   $23,581.44 
Remaining Funds   $76,418.56 
Non-obligated Funds Remaining $153,695.00 

 
Forecasts of any potential new tasks: 
None 
 
Anticipated Delays or Issues affecting completion of tasks: 
None 
 
Task Status Table (February 11, 2020 through June 30, 2021) 
 

Task # 
Percent completion 

(estimate of work done 
versus what remains) 

Estimated Variation in effort 
needed to complete task 

(compared to approved Quote 
09/29/2020) 

Remaining obligated 
funding 

2.1 9% None  
2.2  None  
2.3  None  
2.5  None  
TOTAL 9% None $76,418.56 
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Deliverable Schedule Table (February 11, 2020 through June 30, 2021) 

 
Task # Name of Deliverable Input Received  Completion Date 

2.1 
Mapping Hydraulic 
 Gradients 

 

2/16/2021: Site documents received for review from EPA 
3/23/2021: Project Kickoff call (EPA&SSP&A) 
 

TBD 

2.2 Optimizing Groundwater Monitoring 
Network 

 TBD 

2.3 Evaluating Remedy Effectiveness and 
Remedial Progress 

 TBD 

2.5 Review and Comment on Site Reports  
 
Memo regarding Review of 2020 Annual 
Monitoring Report prepared by Progressive 
Engineering & Construction, Inc. (Progressive, 
2021), 
 

3/23/2021: received annual monitoring report 
 
 

 
 
 
Draft sent 6/30/21 

3 Status Reporting (Monthly)  15th of the month 
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Monthly Administrative Status (February 11, 2020 through June 30, 2021): 
 
Date last invoices 
submitted: 

Date last payment 
received: 

Status of Funding or 
Requests for Quotes 
Other Administrative 
Comments 

Status of Contract 
Modifications 

P0010 03/10/2021 
Funding approved (obligated) 
0001AL Verona Wells $253,695 ($100,000) 
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